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SNS Primary Parameters Are Unchanged 
Since May 2001 DOE Review

695Pulse length on target [ns]

1.4Beam power on target, Pmax [MW]

1.058Ring rf frequency [MHz]

1.6Linac average beam current [mA]

68Chopper beam-on duty factor [%]

1.6Ring bunch intensity [1014]

6.0Linac beam macro pulse duty factor [%]

1.0 / 1060Ring injection time [ms] / turns

26Average macropulse H- current, [mA]

1000Kinetic energy, Ek [MeV]

+/- 15Uncertainty, ∆Ek (95% probability) [MeV]

0.15Ring space-charge tune spread, ∆Qsc

35 (+2.5/-7.5)Peak gradient, Ep (β=0.81 cavity) [MV/m]

27.5 (+/- 2.5)Peak gradient, Ep (β=0.61 cavity) [MV/m]

33+48SRF cavity number

11+12SRF cryo-module number

assuming 4% injection loss to dump; 4% target window loss; linac max. -20o phase
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ASAC Recommendations for Accelerator 
Physics
• Measure the longitudinal emittance in MEBT with greater precision because the initial 

“upper limit” estimate is a value that could lead to downstream beamloss
– We plan to measure the bunch length in MEBT by outfitting antichopper box with 

production fast faraday cup 
– Plans for picosecond laser diagnostic in FE
– Longitudinal emittance measurement from D-plate BSM (underway)

• It would be useful to compare the extraction channel clearances for all four cases:
– Ring acceptance  > 480 π mm mrad, Septum clearance (extracted beam) > 400 π

mm-mrad (as specified)
• We suggest repeating the 1000-turn tracking simulations using measured magnet errors 

and the foreseen magnet locations instead of random seeds.  …..It would be useful to 
know if the loss patterns change significantly for different operating tunes, chromaticity 
values…

– We are continuing ring simulations with improved capabilities 
– In error studies using random seeds, we have explored dynamics with much larger 

errors than BNL is routinely achieving
– To proceed with actual measured errors we need 

§ i) completion of quad measurements: measurement/sorting of the 21Q40 
magnets was recently completed. Measurements/shimming/sorting of
remaining 24 ring quads is underway. (D. Raparia’s talk)

§ ii) magnet measurement data in database
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DOE Recommendations for Accelerator 
Physics

Recommendation:
• Augment the “hot spare” ion source with a LEBT

– in the works (A. Aleksandrov’s talk)
Comments:
• Laser wire development should continue…the addition of a picosecond pulsed 

laser can be used to measure the bunch shape in the MEBT
– Plans are developing for laser system in FE for BIG and bunch length 

measurements (T. Shea’s talk)
• Absolute, as opposed to relative, energy measurements should be planned; 

they are necessary in the transitions to each of the 3 different linacs
– Absolute energy is possible with resolution about ???

• Measurements of the bunch length and long. emittance are helpful in 
DTL/CCL transition because of reduction in longitudinal phase acceptance by 
x2.  Development and installation of BSMs in this transition region are 
encouraged.
– Transition region is impossibly tight.  However, first BSM is after segment 

4 in module 1.

SNS:

Absolute energy
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DTL Tank 1 Commissioning Progress 
(details in E. Tanke’s talk)

Commissioning Run is off to a 
great start!

– Routinely transport ~100% beam 
through tank 1 (with ~5% 
measurement uncertainty) 

– Preliminary DTL output 
normalized, rms emittance < 
0.2 π mm-mrad in each plane 
(performance goal is < 0.3 )



Accelerator Physics ORNL8

Sept 22- 24, 2003

DTL Tank 1 Commissioning Progress
(details in E. Tanke’s talk)

• Acceptance Scan with energy 
degrader/faraday cup agrees with 
expectations

• Absorber removes low-energy tail < 7.1 
MeV (7.5 MeV output energy)

Matlab for 
prototype 
applications

FWHM = 24 deg

Simulated DTL1 
Acceptance
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DTL1 Commissioning Preparations: 
Commissioning Plan and Organization

• Produced detailed 
commissioning plan 
(~130 tasks 
enumerated)

• Formed 
commissioning 
“Core Team”: meets 
daily to direct 
program

• 10 Accelerator 
Physicists trained as 
operators

• Very good 
coordination with 
Diagnostics, Ops, 
Controls
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Front End Physics Progress 
(more in A. Aleksandrov’s talk)

• Proposed diagnostics have been added 
to antichopper box (good collaboration 
with diagnostics!)

– H,V Emittance slits 
– Beamstop/Faraday cup
– Current and emittance-limiting aperture 
– View-screen
– Fast-faraday cup for longitudinal 

measurements (in progress)

• Issues from Front-End Commissioning:
– MEBT trajectory errors

§ Traced to Source/LEBT alignment, 
MEBT raft misalignment, and single 
quad misalignment

§ Now have “flat” trajectory with 
correctors unpowered

– “S-Shaped” MEBT output emittance: 
§ Have good agreement between 

measurement and simulation

MEBT Beamline

Anti-chopper box
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MEBT output emittance: measurement vs. 
simulation

• S-shape formation observed in 
emittance measurements

• S-shape formation observed in 
simulation
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S-shape formation in a drift after quad
(courtesy A. Shishlo)

Water bag 
distribution 
doesn’t produce 
S-shape

Water bag + halo 
produces S-
shape

S-shape formed by space charge in the long drift after last quadrupole in the MEBT

S-shape presence in measurements indicates presence of halo before last quad in 
the MEBT.

The presence of halo in the MEBT is expected and its prediction was the motivation 
for the MEBT “Halo scrapers” proposed by Jeon et. al.
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Linac Physics Progress

• Commissioning!  
• Beam fault scenarios for Tank 1 

commissioning
• Investigation of emittance growth 

due to beam-pulse non-flatness
– Emittance growth is +/- 5% in 

current range +/- 20% 
– Can achieve 5% flatness 

during pulse
• DTL Tuning and measurement 

issues
• Drift-tube vibration measurement 

and analysis effort
• Quality Control: cryomodule

acceptance

Courtesy 
D. Jeon
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Fault Scenario Evaluation for DTL1: Induced 
Stress from Single Pulse Sets Beam Limits

30
 µ

m

4 mm

7.5 MeV 
proton 

2.5 MeV 
proton 

40 µm 200 µm

Courtesy S. Kim
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Expected Losses During DTL 1 Phase Scan

• We will lose some beam in Tank 1 during a phase scan
• At most 25% of beam is lost on a single drift tube
• We perform phase scans with 50 microsecond beam
• We found that the pulse length limit for losing 50% of beam on a single drift tube was 65 

microseconds

Courtesy D. Jeon
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Classification of DTL1 Faults and Losses

Expected

Unlikely

Extremely 
Unlikely

Likelihood

65 µs (50% of 
38mA beam at 7.5 
MeV)

135 µs (2.5MeV) 
25 µs (7.5MeV)

5 µsec

MPS 
Requirement 
for 38 mA beam

Trajectory error, 
optical matching 
errors

Gross Trajectory 
Error

Gross Trajectory 
Error (e.g. quad 
winding short)

Mechanism

YesLoss of beam tails on 
inner bore of drift tubes

NoGrazing incidence 
impact of beam core on 
inner bore of drift tube

NoNormal incidence impact 
of beam core on a drift 
tube*

Produce
by
Tuning?

Result

*Only a portion of 1st drift tube is “visible” to normal incidence

MPS provides two loss thresholds:
• 190 mA-µs (38mA loss in 5 µs) 
• 570 mA-µs (30% of 38mA in 50 µs)
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Ring Physics Progress: Lattice 

Lots of work related to magnet 
production and installation!

• Evaluated magnet measurement 
results

• Preparing database tables 
including magnet meas data

• Maintaining/updating global 
coordinates

• 21Q40 Ring quads sorted/assigned
• 12Q45 HEBT quads 

sorted/assigned
• MAD lattice updated with design 

updates
• Lattice tuning (local tune control)

Courtesy S. Cousineau



Accelerator Physics ORNL20

Sept 22- 24, 2003

Ring Beam Dynamics Progress

• Impedance Budget
– No change!
– Refined measurement of Ext Kicker provides cleaner data at lower

frequencies (conclusions unchanged) 
– Collimator beampipes evaluated: OK

• Resonance correction studies are ongoing
– Correction methods have been tested (J. Wei’s talk)
– Important for exploring other operating points

• Halo and Losses study
– A present focus of activity to revisit some previously studied topics with 

improved capabilities
– Test correction schemes: dipole and quadrupole errors and correction with 

loss evaluation
• Exploring some issues related to high-intensity

– Exploration of self-consistent beam distributions in 3-D (Danilov et. al., 
PRST-AB)

– We have proposed a Laser-stripping proof-of-principle experiment
• Impact from delay of Energy Spreader/Corrector Cavities
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Accumulated Turns
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1.44 MW 

• As part of “End-Game Plan” the project would like to delay installation of 
ECC/ESC until after CD-4. 

• One component of CD-4 criteria demands that the machine be capable of 1 
MW operation

• Is the SNS capable of 1 MW operation without ECC/ESC?
• The issues comes down to energy jitter from the linac

Best Case: Gaussian
energy jitter from linac 
with ECC/ESC removed 
(courtesy J. Holmes)

Impact on Ring Beam Dynamics and Losses 
for Energy Spreader, Corrector Cavity Delay
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Fractional Loss in Ring for No Energy Jitter 
(Worst Conceivable Case!!)

Accumulated Turns
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1.44 MW 

• Conclusions:
– We can operate the ring up to 1 MW without ECC/ESC
– The beam power limit is a function of the details of the linac energy jitter, 

which will not be known in advance
– Transverse impedance is not an issue – beam is stable

– Beyond 1 MW we 
need the additional 
controlled momentum 
spread provided by 
the ECC/ESC 

Worst Case: no energy 
jitter from linac with 
ECC/ESC removed 
(courtesy J. Holmes)
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Ring Simulation Progress 
(J. Holmes’ talk)

• Many topics currently under study!
• Added chicane and dynamic 

injection kickers explicitly
– Breaks 4-fold symmetry, adds 

dispersion error
– Next step: integration through 

real Chicane fields
• Error study: revisit “older” topics 

with full force of ORBIT simulation
– Generate errors, correct errors, 

evaluate losses in “corrected” 
lattice: dipole, quad, coupling 
underway

• Evaluating correction schemes:
– Simulating “single-turn” injection, tracking linac microbunches to 

evaluate 402.5 MHz signal
• Exploration of self-consistent uniform elliptical beams
• Y. Sato (student of S.Y. Lee) incorporating electron dynamics in fully self-

consistent approach into ORBIT code.  Results beginning to emerge
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Electron Cloud Instability: Mitigation Plan 
and Threshold Estimation
Reduce Electron Production
– Baseline:

§ TiN coated vacuum system
§ Stripped electron collection
§ Beam-in-gap cleaning system
§ Good vacuum
§ Electron Detectors 
§ Clearing electrodes in injection 

region
§ Solenoids in collimation region
§ Electron catcher viewing system

Enhance Damping:
– Baseline:

§ Momentum painting with Energy 
Spreader Cavity

§ High RF voltage 40 kV (h=1) + 20 
kV (h=2) for large momentum acc.

§ Chromaticity control with 4 
sextupole families

– Under Study:
§ Wideband (200 MHz) feedback 

system

Threshold Estimation (M. Blaskiewicz)
• Simulation predicts for 2nC/m e- line density threshold of 30 kV RF voltage, 

versus baseline 40 kV
• This can be considered a conservative estimate since i) similar estimates for 

PSR give threshold RF voltages a factor of 3-4 larger than observed, ii) 
doesn’t take credit for some mitigative features (i.e. solenoids) 
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Ring Collective Instability Threshold Summary

Simulations predict that we will not encounter collective instabilities in the 
ring up to the baseline intensity (1.44MW, 1.6x1014 protons) :

• Transverse Microwave Instability (EK impedance):
– 3x1014 (ξnat), 2x1014 (ξ=0)

• Longitudinal Microwave Instability (EK + RF impedance):
– 3x1014 

• Resistive Wall (Walls + EK impedance):
– Stable at nominal tunes
– For (6.23, 5.80) stable at ξnat, unstable at ξ=0

• Electron Cloud Instability
– Stable at 2 nC/m e- line density: threshold is 30 kV RF vs. 40 kV h=1 available
– Threshold of 5 nC/m e- line density at design intensity
– Can be considered conservative estimate since not all mitigative features included, 

and code overestimates required RF in PSR
• Losses due to Space Charge itself set a limit of just above 2 MW for baseline 

operating point in simulations
• Although simulations show stable beam at design intensity:

– We feel it is prudent to explore the requirements and capabilities of a wideband 
transverse feedback system

– Modest power needed to damp resistive wall and double EK impedance (80W)
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Ring Physics Progress: Commmissioning
Preparations

• We are beginning to focus on commissioning preparations:
– Evaluating commissioning algorithms (linear optics, closed orbit

correction, matching etc.) 
– Specifying commissioning software needs
– Preparing user interfaces and writing applications

Example: Betatron phase advance measurement from TBT data.  Plot shows 
correction of random main quad string setpoint errors
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Ring Optics Control Application: “One-stop 
shopping” for Ring optics adjustments
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Application Programming Progress

Save/open 
app setup

Error logging

Html help

Common default menu bar

Toolbar for common actions

• XAL infrastructure is in good shape
• Focus of the group is on Application Programming needs for commissioning
• An Application Framework has been developed to be used as a common 

starting point for all applications:
– Provides a common look and feel
– Quick jump-start for aps development
– Uses familiar “windows” look and feel paradigm
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Save-Compare-Restore (Score) Application

• Provides a means to capture setpoint and readback values, compare 
live values to a saved set, and to restore values to a saved set

• Can sort by system and device type
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General Purpose Tools: Scope Application

• A Digital Oscilloscope – with a similar 
user interface as analog scopes

• Useful for comparing/manipulating 
waveforms from RF, diagnostics, etc.  

• Uses the time correlator, has built-in 
math capability, + many other 
features

DTL1 RF 
waveforms
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General Purpose Tools: 1-D Scan and MPS 
Post-Mortem 

• Captures MPS events, and 
sorts the signals in order of 
occurrence – i.e. 
determines the root cause 
of a trip

• Logs MPS events
• Provides statistics

• Generic “Scanning” 
application.  Scans one 
quantity while monitoring 
another

• BPM amplitude vs. MEBT 
Rebuncher phase
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Online Model Architecture

Accelerator 
sequences + devices 

(design data) 

Lattice 
Generation 
(rule based) 

External lattice 
generation 

Database 

User tuning 
 

Machine data 
 

 
Online Model 

Probe: 
- initial conditions 
- type (single particle, 

envelope, multi-
particle) 

- Trajectory 
- Twiss 
output 
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Online Model

• An online model is now available within the XAL framework
• Online model can use as input 1) “live” values, 2) design values and 3) user-

specified “tuned” values
• Displays/dumps Twiss and trajectory output

Vertical and horizontal 
beta functions through 
the MEBT, DTL + D-
plate for live values
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Online Model Example

• Online model is also used in the Orbit Difference Application
• Example: model the response of MEBT/D-plate trajectory to MEBT 

correctors

Power 1st MEBT horizontal corrector
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Accelerator Physics Integration: 
Quality Control, Global Database

• Global Database:
– ~1500 Lattice elements 

exist in database (with 
information necessary for 
lattice input file)

– Lattice input files written 
from Global Database info

– Magnet measurement 
database population started

• Parameter List Updated (Rev. 9)
• Global Coordinate Maintenance

– Finalized magnet parameters, Target location adjustment 
• Quality Control:

– Keep on top of magnet measurement results, bead-pull results, etc.
– Work with Target Systems on components that interface with accelerator 
– Perform fault studies: MEBT chopper, DTL1 Damage thresholds and MPS 
– Interface with technical groups on day-to-day issues: Survey and alignment, electrical 

mechanical, RF….
– Cryomodule acceptance

B(I) analysis from mag 
meas data in database
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Summary

• DTL1 commissioning run is off to a great start!
– Demonstrated transmission consistent with 100% (5% measurement 

uncertainty)
– DTL1 RMS normalized output emittance is < 0.2 π mm mrad

(commissioning performance goal is 0.3 π mm mrad)
– DTL1 acceptance agrees with expectations
– Effort that went into commissioning preparations is paying off
– Commissioning organization is working very well
– Good coordination between AP, Ops, Diagnostics, Controls + technical 

groups
• Physics effort is focused on commissioning work

– Post-commissioning analysis of FE data has resolved two mysteries: 
MEBT trajectory and output emittance shape

– Applications programming focusing on commissioning needs
– Ring commissioning preparations are underway

• Integration & QA efforts continue to be a priority
– Database entry, global coordinates, magnet measurements, etc.
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Beam Evolution Parameters

IS/LEBT RFQ MEBT DTL CCL SCL (1) SCL (2) HEBT Ring RTBT Unit
Output Energy 0.065 2.5 2.5 86.8 185.6 391.4 1000 1000 1000 1000 MeV
Relativistic factor β 0.0118 0.0728 0.0728 0.4026 0.5503 0.7084 0.875 0.875 0.875 0.875
Relativistic factor γ 1.00007 1.0027 1.0027 1.0924 1.1977 1.4167 2.066 2.066 2.066 2.066
Peak current 47 38 38 38 38 38 38 38 9x104 9x104 mA
Minimum horizontal acceptance 250 38 19 57 50 26 480 480 πmm mr
Output H emittance (unnorm., rms) 17 2.9 3.7 0.75 0.59 0.41 0.23 0.26 24 24 πmm mr
Minimum vertical acceptance 51 42 18 55 39 26 480 400 πmm mr
Output V emittance (unnorm., rms) 17 2.9 3.7 0.75 0.59 0.41 0.23 0.26 24 24 πmm mr
Minimum longitudinal acceptance 4.7E-05 2.4E-05 7.4E-05 7.2E-05 1.8E-04 19/π πeVs
Output longitudinal rms emittance 7.6E-07 1.0E-06 1.2E-06 1.4E-06 1.7E-06 2.3E-06 2/π πeVs
Controlled beam loss; expected 0.05a N/A 0.2b N/A N/A N/A N/A 5c 62d 58  e kW
uncontrolled beam loss; expected 70 100f 2 1 1 0.2 0.2 <1 1 <1 W/m
Output H emittance (norm., rms) 0.2 0.21 0.27 0.33 0.39 0.41 0.41 0.46 44 44 πmm mr
Output V emittance (norm., rms) 0.2 0.21 0.27 0.33 0.39 0.41 0.41 0.46 44 44 πmm mr

Front End Linac Ring
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Simulated DTL Tank 1 Acceptance Scan

• By comparison with the simulation, rf phase and amplitude of the tank 
are determined

Normalized beam current from the FC
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Magnet Current to Field Tranformation

• Magnet settings and readbacks
are available in “Field” units as 
well as current

• Useful for online model 
purposes

• Java program reads measurement 
information from database, displays fit

• Pull-down pick list for magnet selection
• Does averages over magnets in a string

Field PVs
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Linear Optics Measurement and Correction

• Measurement of betatron phase advance from TBT data
• Example: setpoint errors in six main quad supplies

• Method under study with loss evaluation in ORBIT (Holmes’ 
talk)
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Outline

• AP Group & organization (2)
• Baseline parameters (1)
• Review recommendations

– ASAC (1)
– DOE (1)

• Front-End Physics Highlights
– Key commissioning results 

and further work (2)
• DTL1 Commissioning

– Key commissioning results 
(2)

– Commissioning 
Preparations (2)

– DTL fault studies and MPS 
requirements (2)

• Other Linac physics results
– Commissioning work??

• Ring Physics Highlights
– ECC/ESC delay (2)
– ORBIT applications (2)
– Tune application (1)
– Quality Control (1)
– Commissioning preparations
§ Applications programming
§ Linear optics correction

• Upgrade issues ??
– Laser-stripping
– Upgrade ??

• Applications programming
– Online model (1)
– Rebuncher phase scan (1)
– Save/restore (1)

• Database (2)
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• Sarah – Tune control
• John – aps programming

– Online model
– Database??? Mag

measurement
• Sasha/Andre – FE physics 

results
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Front End Physics Progress 
Since the Last Review

• Front-end commissioning results
under study: (S. Aleksandrov)

– MEBT trajectory errors
– Sensitivity of emittance to trajectory
– Further comparison of beam 

distributions with simulation

• Proposal for diagnostics in Front-End 
antichopper box: (S. Assadi)

– H,V Emittance slits (baseline device)
– Current and emittance-limiting 

aperture 
– Fast-faraday cup for longitudinal 

measurements 
– View-screen

MEBT Beamline

Anti-chopper box

• MEBT chopper target fault scenarios evaluated
– #1: LEBT chopper fails, MEBT stuck ON: 50 

µsec
– #2: LEBT chopper fails, MEBT runs normally: 

150 µsec
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Front-End Commissioning Activities

• Large Commissioning Team was 
assembled:
– 130 commissioning shifts covered 

by 19 ASD staff trained as 
operators

– 10 operators from AP group staff 
(of 15)

– Additional software and analysis 
support from rest of AP group

• Operator Training: 
– Safety, Front-end subsystem operation, procedures and guidelines in the SNS 

Operations Procedures Manual, …
• S. Aleksandrov, the Front-End Area Manager

– Authored “Front-End Commissioning Plan”
– Led beam commissioning effort

• This approach of involving bulk of AP group in commissioning was very 
successful and will be followed for remaining commissioning runs

ORNL Accelerator Physics Group played an important role 
in front-end commissioning:
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Front-End Commissioning Physics Results 
(Details in A. Aleksandrov’s talk)

ü0.25@30 mA
0.3@ 38 mA

0.27H, V Emittance (rms, 
norm, π mm-mrad)

AchievedBaselineParameter

< 1% (LEBT)

0.5%
(6% at LBNL)

51

10-4Beam-in-gap

6Duty Factor (%)

ü38 Peak Output Current (mA)

Beam current at entrance 
and exit of MEBT

Very Successful Front-End 
Commissioning Run:

– Achieved peak current and emittance goals
– Exercised lots of software (and of course 

hardware)
– Successful tests of laser-wire and fast-

faraday cup
– Gained invaluable experience by running 

the machine

80 µsec

50 mA

Vertical Emittance, 
38 mA
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Front-End Commissioning Software Highlights

Web-based Electronic Log Book was used 
extensively during commissioning (T. 
Pelaia, J. Patton, M. Giannella)

– searchable, insert figures, attach documents, 
equip categories

– Available to partner labs

Trajectory application 
used to verify MEBT 
optics, study beam at 
the MEBT entrance 
(P. Chu)

Rebuncher phase 
and amplitude 
setpoint (A. 
Aleksandrov)
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DTL Commissioning Preparations

• Organizational Aspects:
– E. Tanke, Warm Linac Area Manager will coordinate testing and 

lead beam commissioning effort
– Assembling “DTL Testing Plan” and “DTL Commissioning Plan”
– AP group provides 10 operators for DTL tank 1 commissioning, 

operators will be hired for DTL2-6/CCL commissioning

• AP Group priorities:
– Linac commissioning 

algorithms identified and 
extensively studied (DTL 
algorithms shown)

– Now producing 
commissioning applications

RF Setpoint Methods
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Application Programming Progress

• XAL infrastructure is in good shape
• Focus of the group is on Applications Programming needs for commissioning.  

High Priority:
– DTL-specific applications
– On-line model capability (database or live data) and lattice file generations
– Save-restore capability (w/controls group)

– During commissioning this functionality was not well utilized
– New application under construction

– “Scope Application” to display and analyze time dependent waveforms

DTL Phase Scan Scope application
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Application Programs for Commissioning 
 
 
DTL Applications Responsible Started Ready 
RF Setpoint (phase scan) Jeon/Kisselev   
RF Setpoint (acceptance scan) Jeon/Kisselev   
RF Setpoint (beam loading scan) Jeon/Kisselev   
Transverse Matching Jeon/Kisselev   
Tank Conditioning Gurd/Tanke   
Emittance Analysis Jeon   
    
MEBT Applications    
Rebuncher Phase/amplitude Aleksandrov/Shishlo   
MEBT emittance analysis Aleksandrov   
    
General Applications    
Orbit Difference Chu   
Online model (T3D) Chu   
Online model (XAL) Allen/Chu   
Lattice View Klotz   
Orbit/Trajectory Correction Pelaia   
Oscilloscope Pelaia   
Timing Display Pelaia   
Save/Restore Lionberger   
XY Correlator Galambos   
3D Display Chu   
Post-Mortem Galambos   
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Accelerator Physics Integration: 
Quality Control, Global Database

• Global Database:
– ~1500 Lattice elements 

exist in database (with 
information necessary for 
lattice input file)

– Lattice input files written 
from Global Database info

– Magnet measurement 
database population started

• Parameter List Updated (Rev. 9)
• Global Coordinates Updated (Rev. 2)

– Incorporates measured dipole lengths, final magnet design params, linac diagnostics
– Revised BNL lattice drawing incorporates global coordinates

• Quality Control:
– Keep on top of magnet measurement results, bead-pull results, etc.
– Perform independent reviews and checks of design, bid packages, specifications
– Work with Target Systems on components that interface with accelerator 
– Perform fault studies: Beam-on-target parameters, SC linac tolerance, MEBT chopper 
– Interface with Alignment Group
– Help formulate acceptance criteria

% Beamline Elements

0
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100

diag mag rf

MEBT
DTL

CCL
SRF

HEBT

% Beamline Devices in Database
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Linac Physics Progress Since the Last Review

DTL Tank 3 bead-pull 
results (+/- 1%)

• Studied and refined linac
commissioning algorithms  

• DTL Tuning and measurement 
issues

• Drift-tube vibration measurement 
and analysis effort

• Review of Linac Beam Dynamics 
codes for commissioning

• Specifications for neutron 
detectors for linac

• Evaluated prototype cryomodule 
from beam dynamics viewpoint

• Continue modeling of SC cavity 
dynamics  

Courtesy 
D. Jeon
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• Doleans and Kim have taken the approach of 
– extracting mechanical mode parameters from measurement
– Using this mechanical basis, calculate dynamic detuning and cavity voltage 

dynamics from piezo action 
à This “virtual-cavity” model is a useful tool for understanding  the cavity 

dynamics
à Has been used to explore piezo compensation

Sinusoidal Excitation of 
Cavity #2 by Piezo

Frequency (Hz)

Measured

Reconstructed

Simulated
Measured

Square Wave Excitation of 
Cavity #2 by Piezo 

Time (sec)

10Hz piezo pulsing

Modeling Superconducting Cavity Dynamics: 
Lorentz detuning and piezo compensation
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(Nearly) Ideal Piezo Compensation 

Amplitude

Frequency 
(n=1-->0Hz , n=2à60Hz, ….)

Measured steady-state 
Lorentz Force detuning

t(s)

Reconstructed detuning 
with lowest 10 harmonics

t(s)

Calculated Steady 
State detuning from 

piezo, repetitive 60Hz

Piezo waveform
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Ring Lattice Progress Since the Last Review

• Working with 
survey/alignment/drafting to 
incorporate global coordinates

• Magnet measurement results 
evaluated

• Ring/HEBT dipoles and Ring quads 
sorted

• Lattice tuning (local tune control)
• BPM offset measurement method
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Extraction

RF 

8D533 Excitation Curves 
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(courtesy J. Wang)
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Ring Beam Dynamics Progress
(details in D. Raparia’s talk)

• Impedance Budget
– Dominated by extraction kicker (reported reduction by x2 at last review)
– Re-measured RF cavity impedances: previously reported HOM’s are 

negligible 
– Collimator beampipes evaluated

• Explored use of octupole tune-spread 
for damping 
– Some potential benefit despite 

weak octupoles
• Explored use of wideband feedback
• Higher-order resonance correction 

studies are ongoing
– Good progress, correction 

methods have been tested
– Important for exploring other 

operating points
• Halo and Losses study

– A present focus of activity to 
revisit with improved capabilities

6%Lost on Beampipe in Collimation Straight

3%Lost on Quads in Collimation Straight 

88%Lost on Collimators

98%Lost in Collimation Straight Section

Courtesy S. 
Cousineau
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Progress in Ring Beam Dynamics Code 
Development 

Two “workhorse” codes in use
• ORBIT developed at ORNL (Holmes, 

Galambos, Danilov,  Cousineau, Shishlo)
– Runs in parallel on ORNL 16-proc AP 

cluster + ORNL EAGLE 
Supercomputer (∼720 proc)

• Added in last 6-12 months:
– TeaPot tracking (thin-lens)
– Full error capability (misalignments, 

field errors, orbit correction)
– Fringe-fields
– Parallel computation
– Feedback capability
– Realistic momentum painting
– Improved foil scattering physics
– Beginning electron cloud 

implementation

• UAL developed at BNL
(Malitsky, Talman, Shishlo)
– Runs in parallel on BNL 40-

proc cluster

Benchmarking ORBIT 
and UAL Tracking
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Ring Collective Instability Threshold Summary

Simulations predict that we will not encounter collective instabilities in the 
ring up to the baseline intensity (1.44MW, 1.6x1014 protons) :

• Transverse Microwave Instability (EK impedance):
– 3x1014 (ξnat), 2x1014 (ξ=0)

• Longitudinal Microwave Instability (EK + RF impedance):
– 3x1014 

• Resistive Wall (Walls + EK impedance):
– Stable at nominal tunes
– For (6.23, 5.80) stable at ξnat, unstable at ξ=0

• Electron Cloud Instability
– Stable at 2 nC/m e- line density: threshold is 30 kV RF vs. 40 kV h=1 available
– Threshold of 5 nC/m e- line density at design intensity
– Can be considered conservative estimate since not all mitigative features included, 

and code overestimates required RF in PSR
• Losses due to Space Charge itself set a limit of just above 2 MW for baseline 

operating point in simulations
• Although simulations show stable beam at design intensity:

– We feel it is prudent to explore the requirements and capabilities of a wideband 
transverse feedback system

– Modest power needed to damp resistive wall and double EK impedance (80W)
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Summary

• Very successful Front-End commissioning run!
– Effort that went into commissioning preparations paid off
– Achieved peak current, emittance goals, successful tests of laser-

wire and fast faraday cup, gained experience
– Commissioning organization worked very well, will continue with 

this approach in remaining commissioning runs
• Physics effort shifting toward commissioning work

– Applications programming focusing on commissioning needs
– Preparing for DTL commissioning
– Already have much data to be analyzed

• Integration & QA efforts continue to be a priority
– Database entry, global coordinates, magnet measurements, etc.

• Beam Dynamics/Collective Effects in the Ring continue to be a priority
– The baseline intensity is below present known limits
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1-D Scan Application

• Provides an easy way to scan one quantity and monitor another
• Can average over pulses, analyze the resulting curve, scan multiple times, 

…

•BPM position vs. corrector 
current

BPM amplitude vs. MEBT 
Rebuncher phase setting


